SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:05PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 015 Const Calendar Day: 163 Date: 18-Feb-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  05:35 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 09-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/18/10, Thursday: .
-Arrived Burma Road office at 6:50 am. Called Philip & Jason to find out the field status. ABF continued
OBG inside house keeping, lift 3E sliding operation, lifts 1E/2E aligned and performing welding preparation
work at bottom splice area. There was no OBG lift Sea Transpiration inspection work today. ABF John
was in our office (8:25am) talking about Suspender Bracket Shimming problem at PP28 & 26, lift 4E
location — two shims were fitting up in China, but can not fit two shims at bottom of brackets at Pier 7 and
John asked CT/METES how to proceed the installation.

-Attended 9:30 — 10:20 am internal communication and inspection protocols meeting at SAS main
conference room. The purpose of this meeting is let all internal parties on the same page with regards to
the communication and inspection protocols.

-Attended 11:30 — 12:30am meeting between TYL and CT construction for OBG erection monitoring
purpose to introduce the involved personnel and set up the communication channel to transmit the needed
information from CT to TYL. Lalit is the one assigned to do this work. He sent the draft monitoring status
forms (up today) to TYL this afternoon.

-Attended 3:00 — 4:00pm Temporary Tower meeting at WDC conference room. In meeting, discussed

Sub # 1455, 1459 & 1361, etc., jack DNE loads used in field, timing for pre-tensioning the bolt and shim in
suspender bracket issues. | was requesting ABF JV to provide final DNE loads in a future letter of
transmittal to CT. Discussed DNE loads issue with Brian & Rick.

-John sent ABF’s field manpower name list for 2/10-11-12/10, and seismic forms for lift 2E including field
bolting to me, and | forwarded them to inspectors. Sent e-mail to Marwan regarding DNE loads. Worked
on CT HSP application form correction. Asked Victor and Abbas to watch all suspender brackets, bike
path brackets and wind vortex plate installation at Pier 7 operation. Reviewed Abbas & Victor’s diaries.

-See Sami, Philip, Masound’s diaries for a detailed description of the work, labor, materials and
equipment used in the field.

* Worked 2 hours OT today (02/18/10, Thursday)
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